ID		Task Mode	Task Name	Duration	% Comp	Start	Finish	Predecessors	Resource Names
1			**MM4M365 Bot**	**152 days?**	**11%**	**Wed 11/3/21**	**Thu 6/2/22**		
2			**Initial Program Meeting**	**4 days**	**53%**	**Wed 11/3/21**	**Mon 11/8/21**		
3	✓		Identify Sponsor	1 day	10...	Wed 11/3/21	Wed 11/3/21		Simon Hudson
4	✓		Identify PM	1 day	10...	Wed 11/3/21	Wed 11/3/21		Jasmine Hoegh
5	✓		Establish Document Reposito	1 day	10...	Wed 11/3/21	Wed 11/3/21		
6			Add owners/contributors to content	4 days	6%	Wed 11/3/21	Mon 11/8/21		
7	✓		Upload MM4M365 Documentation to repository	1 day	10...	Wed 11/3/21	Wed 11/3/21		
8			**Create Bot Framework**	**7 days**	**18%**	**Wed 11/3/21**	**Thu 11/11/2**		
9			**Create Bot Scenes for different levels**	**7 days**	**18%**	**Wed 11/3/21**	**Thu 11/11/21**		
10	✓		Level 100	1 day	10...	Wed 11/3/21	Wed 11/3/21	2	
11	✓		Level 200	1 day	10...	Wed 11/3/21	Wed 11/3/21	2	
12			Level 300	3 days	0%	Tue 11/9/21	Thu 11/11/21	2	
13			Level 400	3 days	0%	Tue 11/9/21	Thu 11/11/21	2	
14			Level 500	3 days	0%	Tue 11/9/21	Thu 11/11/21	2	
15			**Bot Prototype**	**16 days**	**0%**	**Thu 11/4/21**	**Thu 11/25/2**		
16			Create Level 100 topics	2 days	0%	Thu 11/4/21	Fri 11/5/21	10	
17			Create Level 200 topics	2 days	0%	Thu 11/4/21	Fri 11/5/21	11	
18			Create Level 300 topics	10 days	0%	Fri 11/12/21	Thu 11/25/21	12	
19			Create Level 400 topics	2 days	0%	Fri 11/12/21	Mon 11/15/21	13	
20			Create Level 500 topics	2 days	0%	Fri 11/12/21	Mon 11/15/21	14	
21			Test bot	1 day?	0%	Fri 11/26/21	Fri 11/26/21	15	
22			Update bot	1 day?	0%	Mon 11/29/2	Mon 11/29/2	21	
23			**Develop Communication Plan**	**12 days**	**0%**	**Tue 11/9/21**	**Wed 11/24/2**		
24			Identify Stakeholders	10 days	0%	Tue 11/9/21	Mon 11/22/22	2	
25			Identify communication chan	1 day	0%	Tue 11/23/21	Tue 11/23/21	24	
26			Build Initial Communication C	1 day	0%	Wed 11/24/2	Wed 11/24/2	25	
27			Release plan to Committee for review	0 days	0%	Wed 11/24/21	Wed 11/24/21	26	
28			Review Bot with MM4M Steering Committee	1 day?	0%	Thu 11/25/21	Thu 11/25/21	23	
29			Socialize Bot with MM4M Community	1 day?	0%	Fri 11/26/21	Fri 11/26/21	28	
30			Bot General Availability for General Publlic	1 day?	0%	Mon 11/29/21	Mon 11/29/21	29	
31			Present at MSFT Ignite	1 day	0%	Wed 6/1/22	Wed 6/1/22		
32			Close Project	1 day?	0%	Thu 6/2/22	Thu 6/2/22	31	